



Progress Report 10 Week 20

February 1st

Allanglach Wood , North Kessock, Ross-shire, IV1 3XD Tel/Fax 01463 811923/ 811293

info@glachbeg.org.uk www.glachbeg.org.uk

We anticipate being able to open to schools for day programmes after the Easter Holidays. Glachbeg will provide an exciting context to deliver all areas of the curriculum. It will not be a "bolt on" to the curriculum. Programmes are designed with you to suit your needs. More information to follow soon. There will be programmed viewing opportunities, to give you an idea about what we can do to help you. If you want to talk to us in the meantime please do so. Bob is an experienced and GTC registered teacher who ran a similar centre for an Education Authority until 2002.



These are the pipes laid on the insulated concrete slab, that will carry hot water for the under floor heating. The turntable held the role of pipe to help us unroll it.

The pipes all end up at a manifold which is connected to a boiler

The pipes will be covered in a sand and cement screed. In cold weather hot water will do the job instead. In sunny weather the concrete will be warmed up to store heat for when it cools down.



At last we begin to see the building as it will look. The Douglas Fir boards we sawed up earlier are now being fixed to the outside to form the outer cladding. We can't go any higher than this as there are some round windows to put in here. This is the washroom/ toilet area.

**ANTICIPATED OPENING
APRIL 11th**

Supported by Highland Council